
U. S. DEPART'MENT OF ENERGY 
ROCKY FLATS PLANT 

ENVIROh'MEhTAL RESTORATION PROGRAM WEEKLY REPORT 
E x E c u n v E s m Y  

WEEK ENDING JULY 16,1993 

le U nit 2 Surface Wat-ort Delivered on Schedule . .  
The July 13, 1993 delive? of the Operable Unit 2 Surface Water Field Treatability Report to the 
Environmental Protection Agency and the Colorado Department of Health was met. 

The document specifies the following project objectives: 
1) Determination of the applicability of the treatment technology 
2) Quantification of major operating parameters 
3) Evaluation of performance relative to meeting chemical-specific ARARs 
4)  Re-evaluation of capital and operating costs 

This report was originally due on May 18,1993, and was given an extension by the regulators due to report 
format and scope changes desired by the regulators and the Rocky Flats Office. 

Writeup Deli vered to EM-5 
On July 14,1993, EM-5 requested a writeup regarding the Operable Unit 2 missed Interagency Agreement 
milestone for submittal of the Draft Phase I1 RFI/ RI Report. The writeup is to be incorporated with data 
on missed milestones from other sites in response to a request from the GAO. The writeup was faxed to 
EM-5 from Rocky Flats on July 15,1993. 

FR Overvieq 
An overview of the Rocky Flats Environmental Restoration Program was completed and published this 
week. Copies were distributed to various organizations for their use. 

Future 

July 27,1993 Environmental Surveillance Exchange of Information Meeting, 1:30 p.m., Broomfield 
City Council Chamber, No.6 Garden Office Center, Broomfield 

IAG MILESTOXES THROUGH FISCAL YEAR 1994 
ou# Milestone DescriDtion Date Due to EPA/CDH 
2 Submit Draft Phase I1 RFI/RI Report 12 Mar 93 
2 Submit Draft Treatability Test Rcport 18 May 93 

4 Submit Draft Phase I RFI/RI Report 21 May 93 
.- 3 24 Jun 93 
2 Submit Final Treatability Test Report 13 Jul93 
3 Submit Draft Phase I RFI/RI Rcport 16 Jul93 

Submit Site 2 Draft Test Plan 

6 Submit Draft Phase I RFI/RI Report 4 Aug 93 
2 Slibmit Final Phzse I! RFI/R! Report 9 Aug 93 
7 Submit Draft Phasc I RFI/RI Rcport 12 Oct 93 

Status 
Delinquent 
extended to 13 Jul 
93/ Comple te 
extended to 14 Scp 93 
complete 
extended to S Sep 93 
extension request 
submitted 
* 
* 
* 
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Submit Final Phase I RF7/RI Report 
Submit Draft CMS/FS Report 
Submit Final Phase I11 RFI/RI Report 
Submit Draft Phase I RFI/RI Report 
Submit Final Phase I RFI/RI Report 

Submit Draft Proposed Plan 

Submit Final Proposed Plan 
Submit Final Phase I RFI/RI Report 
Submit Draft CMS/FS Report 
Submit Draft Phase I RFI/RI Report 
Submit Final Phase I RFI/RI Report 
Submit Draft Phase I RFI/RI Report 
Submit Draft Phase I Proposed IM/IRA 
Decision Document 
Submit Draft Phase I RFI/RI Report 
Submit Draft Phase 11 Work Plan 
Submit Final Phase 1 RFI/RI Report 
Submit Draft Responsiveness Summary 
Submit Final CMS/FS Report 
Submit Draft Proposed Plan 
Submit Final Phase I RFI/RI Report 
Submit Draft Phase I RFI/RI Report 
Submit Final CMS/FS Report 
Submit Final Responsiveness Summary 
Submit Draft CAD/ROD 
Submit Draft Phase I RFI/RI Report 
Submit Final Proposed Plan 
Submit Draft Phase I RFI/RI Report 
Submit Final Phase I RFI/RI Report 
Submit Draft Phase I Proposed IM/IRA 
Decision Document 
Submit Draft Phase I1 RFI/RI Work Plan 
Submit Final Phase I RFI/RI Report 
Submit Final Phase I1 RFI/RI Work Plan 
Submit Draft Phase I RFI/RI Report 

18 Oct 93 
4 Nov 93 
4 ]an 93 
30 Nov 93 
13 Dec 93 

27 Sep 93 

4 Jan 94 
7 Jan 94 
31 Mar 93 
14 Feb 94 
16 Mar PQ 
11 Apr 94 
14 Apr 94 

20 Apr 94 
22 Apr 94 
3 May 94 
6 May 94 
10 May 94 
10 May 94 
12 Jul94 
1 Aug94 
3 Aug 94 
3 Aug 94 
3 Aug 94 
8 Aug 94 
9 Aug 94 
25 Aug 94 
6 Sep 94 
14 Apr 94 

13 Sep 94 
15 Sep 94 
19 Sep 94 
20 Sep 94 

extended to 14 Feb 94 

extended to 15 Nov 93 

extension request 
submitted 
Extension request being 
prepared 
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‘&hind original IAG schedule; extension requircd. 
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